

In combination, EDG's progress reporting systems give our clients the flexibility of taking both a cursory overview (PPMS) and a detailed examination (Task-Level CTR Database Reports) of the project status.

From the CTR Database, EDG's Project Controllers can also produce schedule maintenance reports such as the Two-Week Lookahead and the Troubleshooter Report, which highlights activities with negative float or are over-expended or behind the schedule baseline. These reports provide information in a more understandable format than can be created in typical Primavera reports.

Client Logo		Schedule Troubleshooter Report				Week Ending - 5/19/2006		EDG		
Target Baseline Start	Ps Early Start	Target Baseline Finish	Ps Early Finish	Float	Current Planned Progress	Total Earned Progress	Behind Ahead	Total % Wk-hrs Expended	Responsibility	
XXXX.410 Sample Project PMT & Procurement Svcs.										
BZ901100	90110 - Fabrication Support	11/15/05	A	09/13/06	-27	61%	66%	5%	12%	Burdett, J.
BZ540750	54075 - Fabricate, Inspect, Document, Invoice (MCC Building)	10/31/05	A	07/21/06	-67	76%	74%	-2%	158%	Conteras, G.
BZ540950	54095 - Fabricate, Inspect, Document, Invoice (Master Control Panel)	11/21/05	A	06/29/06	-63	81%	60%	-21%	14%	Conteras, G.
BZ530260	53026 - Transport to Freight Forwarder (Multi Phase Meter)	04/26/06	A	06/15/06	-62	44%	50%	6%	0%	Griffith, S.
BZ530650	53065 - Fabricate, Inspect, Document, Invoice (Utility Water Storage Tank/Pump)	10/12/05	A	06/22/06	-60	87%	80%	-7%	83%	Griffith, S.
BZ530450	53045 - Fabricate, Inspect, Document, Invoice (Diesel Fuel Skid)	09/21/05	A	06/20/06	-58	99%	90%	2%	87%	Griffith, S.
BZ540950	54095 - Fabricate, Inspect, Document, Invoice (Platform Crane)	10/24/05	A	06/22/06	-43	96%	90%	-6%	114%	Griffith, S.
BZ530550	53055 - Fabricate, Inspect, Document, Invoice (Standby Generator)	06/15/05	A	06/22/06	-43	91%	90%	-11%	109%	Conteras, G.
BZ541750	54175 - Fabricate, Inspect, Document, Invoice (Non-Skid ICP)	10/10/05	A	06/22/06	-46	87%	90%	3%	71%	Griffith, S.
BZ541550	54155 - Fabricate, Inspect, Document, Invoice (Safety Equip)	02/24/06	A	06/22/06	-46	71%	20%	-51%	4%	Griffith, S.
BZ541450	54145 - Fabricate, Inspect, Document, Invoice (Nav Aids)	12/15/05	A	06/22/06	-46	92%	90%	8%	7%	Griffith, S.
BZ542550	54255 - Fabricate, Inspect, Document, Invoice (Automated Valves)	10/10/05	A	06/15/06	-39	89%	90%	1%	26%	Griffith, S.
BZ540920	54092 - Review Vendor Data / Drawings	10/17/05	A	06/15/06	-14	99%	95%	6%	94%	Conteras, G.
XXXX.420 Sample Platform X Design										
BB410350	41035 - Deck Lifting Trunion / Lifting Eye Design	09/09/05	A	06/23/06	-55	99%	90%	-9%	7%	Burguleras, S.
BB410150	41015 - Jacket Transportation Fatigue Analysis	02/06/06	A	06/09/06	-55	83%	90%	7%	0%	Burguleras, S.
BB411200	41120 - Deck Installation Aids Design	03/17/06	A	07/17/06	-55	52%	50%	-2%	0%	Burguleras, S.
BB304290	30429 - Low Voltage Switch-Gear Design Assistance	02/24/06	A	06/09/06	-39	90%	95%	15%	94%	Conteras, G.
BB410300	41030 - Deck Transportation Fatigue Analysis	07/11/05	A	06/09/06	-10	94%	98%	4%	4%	Burguleras, S.

Report Printed Date: 6/27/2006 Page 1 of 3

CTR Database Troubleshooter Report

The EDG Project Controls department also offers Cost and Schedule Risk Assessment and project Estimating and Cost Control services.